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To whom it may concern,
Below is the project construction status update

Work in Progress / Complete

e After a temporary suspension of the work, a small amount of work on the sanitary sewer system
has been completed at various locations in the project area.

e Where necessary, local traffic control will be established for the safety of the crew and public

Upcoming Work (January — February 2021)

e Inspection and cleaning of the sanitary sewer system in the lower Gwynn’s Fall Park.

o The work in the Park will consist of bypass pumping of the wastewater flow so that the
Contractor can clean and CCTV inspection the sewer system.

o Construction activity will be occurring in the Park; however, the trail will remain open
during the entire work period.

o The exact start date for the work is pending. Once the work begins, it is expected to take
approximately 2-3 months.

We hope this provides insight for the upcoming work as we strive to timely and safety
complete this project. If you have any questions, please call. Additional information and
resource area also available at our website https://publicworks.baltimorecity.gov

Sincerely,

Jerry Henger

Construction Project Supervisor |

DPW, Office of Engineering and Construction
Jerry.Henger@baltimorecity.gov
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